SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:59AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 695 ons. alendar Day 168 .ae 19-Nov 2012. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
Clear and cool .
GENERAL:
*Site visit
*0900 hrs meeting with HSR, ABF, METS, and Paul Jefferson to go over what is needed for acceptance
and delivery of rebar at the West Jacking Saddle.
*| received my new phone from Pochana and began charging it. | later took it to the Sprint store to have
the contacts transferred.
*| discussed Hinge A work with Bob Brignano.
*All afternoon | worked on Extra Work Bills
Hinge AE:
*See Parvis Jalali's diary for details on this operation.
*There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.
Hinge KW:
*SDI is on site to stress the vertical rods on the back side of the Pipe Beam. 2 guys on site (SAS W2) to
stress short vertical bars at hinge KW and hinge KE. A total of 28 bars were stress to 165 kips per CT
strain gauge, 3350 psi per SDI pressure gauge. Total average elongation was approximately 11mm.
*Conco is on site removing formwork for the Top Deck.
Hinge KE:
*There are 2 workers chipping concrete from the MCM contract, to be paid for under CCO 208.
*There are 2 workers and a foreman bending rebar straight for the closure pour, and this will be paid for
under CCO 208.
West Jacking Saddle:
*No work here today.
| accrued 1 hour of overtime on Extra Work Bills.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HARRIS SALINAS REBAR
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 695 Date: 19-Nov-2012 Monday
Ironworker JNM ADEN MORENO 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER GODOY 8.00 0.00 0.00 8.00 D
Ironworker FOR SIMON MARTINEZ 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RT Hrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: HARRIS SALINAS REBAR
*E0070354 TRUCK No
400 000 000  0.00 ]
Di ary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 -
Three workers bending rebar into alignment from YBITS into the Hinge K closure.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter APP Rafael Onate 8.00 0.00 0.00 8.00 D
Carpenter JNM Pat Finley 8.00 0.00 0.00 8.00 D
Di ary: Dispute
General Comments 001 0-HKC-000.208 -

Observed two workers chipping rock pockets at the YBITS Stressing Diaphragm.
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